COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 21/ 2020

ESTI MATE SUMVARY 11:22: 41
CONTI D C21235 ESTI MATE NO. 0002 PROG SPEC YR: 2005
PCN: 21235- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 33.0 DAYS TI ME ALLOW 60 WORK DAYS
| NTERSECTI ONS | N PAGOSA SPRI NGS PERCENT TIME:  55.00 ORI G TI ME ALLOW 60 WORK DAYS
PROJECT NO. NHPPR500- 186
US160 PAGOSA SI GNALS PI NON_HOT
NAMVE OF ROAD:
PROJECT COUNTI ES: ARCHULETA
CONTRACTOR:
Bi xby Electric, Inc. PAY PERI OD ENDI NG 04/ 25/ 2020 DATE TI ME STARTED 03/02/2020
521 Wheeler Ave., S.E DATE LET 08/ 22/ 2019 DATE WORK BEGAN
DATE AWARDED 09/09/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/07/2019 DATE ACCEPTED
Al buquer que NM 87102 (505) 842-5384 DATE NOTI CE TO PROCEED 03/02/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 393, 241. 00 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AMI:  $  1,509,496.00 NON- PARTI Cl PATI NG 519, 158. 36 220, 433. 29
PERCENT COMPLETE: 37.26% TOTAL EARNI NGS 519, 158. 36 220, 433. 29
FUNDS AVAI LABLE: $ 874,082. 64 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 519, 158. 36 220, 433. 29
TOTAL CLAI VS $ 0.00 RETAI NAGE -13,127.73 -6, 203. 66
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 506, 030. 63 214, 229. 63
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
ANMOUNT DUE 506, 030. 63 214, 229. 63
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 214, 229. 63

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21235 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21235-BID ESTI MATE RUN 05/ 21/ 2020
PRQJECT: NHPPR500- 186 ESTI MATE NO 0002 11: 22: 41
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00010 Renpval of Tree 1. 000 1. 000
EACH 0. 000 0. 00
1, 520. 00000 1. 000 1, 520. 00
0010 202-00250 *Renpval of Pavenent Marking 2,812.000 0. 000
SF 0. 000 0. 00
5. 25000 0. 000 0. 00
0015 202-00827 Removal of Pull Box 7.000 0. 000
EACH 1.000 274.00
274.00000 1. 000 274.00
0020 202-00828 Renoval of Traffic Signal Equipment Hot Springs 1. 000 0. 000
LS 0. 000 0. 00
10, 103. 00000 0. 000 0. 00
0025 202-00828 Renoval of Traffic Signal Equipnent Lew s 1. 000 0. 000
LS 0. 000 0. 00
10, 100. 00000 0. 000 0. 00
0030 202-00828 Renoval of Traffic Signal Equipnent Pinon 1. 000 0. 000
LS 0. 000 0. 00
10, 200. 00000 0. 000 0. 00
0035 203-01597  *Pot hol i ng 45. 000 30. 000
HOUR 14. 000 6, 020. 00
430. 00000 44.000 18, 920. 00
0040 208-00002 *Erosi on Log Type 1 (12 Inch) 170. 000 170. 000
LF 0. 000 0. 00
6. 70000 170. 000 1,139.00
0045 208-00020 *Silt Fence 150. 000 108. 000
LF 0. 000 0. 00
5. 00000 108. 000 540. 00
0050 208-00035 *Aggr egat e Bag 150. 000 50. 000
LF 0. 000 0. 00
16. 10000 50. 000 805. 00
0055 208- 00046 *Pre-fabricated Concrete Washout Structure (Type 1) 3. 000 2.000
EACH 1.000 258. 00

258. 00000 3. 000 774.00



CONTI D

ROADWAY

CAT NO0200

0060 208-00054

0065

208- 00056

0070

208- 00070

0075

208- 00103

0080

208- 00105

0085

208- 00106

0090

210- 00815

0095

210- 00882

0100

210- 00882

0105

211- 03005

0110 212-00006

C21235
21235-BID
NHPPR500- 186

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM

DESCRI PTI ON

*Storm Drain |nlet

*Storm Drain Inlet

Protection (Type I1)

Protection (Type 111)

*Vehi cl e Tracki ng Pad

*Reroval

*Renoval

Sweepi ng ( Sedi ment

Reset Sign Panel

Reset Traffic Signal

Reset Traffic Signal

Dewat eri ng

*Seedi ng (Native)

and Di sposal

and Di sposal

Renoval )

Vehi cl e Detector

of Sedi ment (Labor)

ESTI MATE NO 0002

of Sedi ment (Equi pnent)

Vehicl e Detector Advance

St op Bar

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
337. 00000
1. 000
EACH
337. 00000
0. 000
EACH
4, 740. 00000
10. 000
HOUR
72. 00000
10. 000
HOUR
208. 00000
10. 000
HOUR
58. 00000
5. 000
EACH
252. 00000
6. 000
EACH
1, 796. 00000
11. 000
EACH
1, 998. 00000
1. 000
LS
8, 520. 00000
0. 100
ACRE

2,090. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
0. 000
3. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.500
0.500
1.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 21/ 2020

4,260

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

11:22: 41

AMOUNT

1, 011.

337.

464.

8,520

00

00

.00

.00

.00

00

.00

.00

.00

00

.00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

212-00032

213- 00003

213- 00061

250- 00010

250- 00050

250- 00110

250- 00120

250- 00200

250- 00210

250- 00220

503- 00018

C21235

21235-BID
NHPPR500- 186

| TEM
DESCRI PTI ON

ROADWAY

*Soi |

Condi ti oni ng

*Mul chi ng (Weed Free)

*Mil ch Tackifier

*Envi ronment al

Heal th and Safety Managenent

*Moni toring Techni ci an

*Heal th and Safety Oficer

*Materi al

Sanpling and Delivery

Mat eri al

Handl i ng (St ockpile)

*Sol i d Waste Di sposal

*Hazar dous Waste Di sposal

Drilled Shaft (18 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 100
ACRE
8, 470. 00000
0. 100
ACRE
3, 790. 00000
10. 000
LB
19. 70000
1. 000
LS
4, 560. 00000
40. 000
HOUR
144. 00000
8. 000
HOUR
181. 00000
5. 000
EACH
719. 00000
30. 000
cy
59. 00000
30. 000
cy
105. 00000
0. 000
cy
200. 00000
5. 000
LF

467. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.500
0. 300
0. 800

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
5. 000
5. 000
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ESTI MATE RUN 05/ 21/ 2020

1, 368

2,335

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

00

11:22: 41

AMOUNT

3, 648

2,335

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

503- 00036

607-11525

613-00100

613- 00200

613- 00206

613- 00300

613- 00306

613-10000

613- 10000

613-10000

613- 13006

C21235

21235-BID
NHPPR500- 186

| TEM
DESCRI PTI ON

ROADWAY

*Drilled Shaft (36 Inch)

*Fence (Plastic)

1 Inch Electrical Conduit Trenched

2 Inch Electrical Conduit Trenched

2 Inch Electrical Conduit (Bored)

3 Inch Electrical Conduit Trenched

3 Inch Electrical Conduit (Bored)

Wring Hot Springs

Wring Lew s

Wring Pinon

Lumi nare (LED) (8500 Lunens)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
171. 000
LF
1, 102. 00000
0. 000
LF
5. 00000
150. 000
LF
15. 00000
373. 000
LF
20. 00000
455. 000
LF
23. 00000
706. 000
LF
21. 00000
1, 200. 000
LF
24. 00000
1. 000
LS
25, 400. 00000
1. 000
LS
25, 200. 00000
1. 000
LS
24, 661. 00000
9. 000
EACH

1, 338. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

95. 000
76. 000
171. 000

0. 000
0. 000
0. 000

0. 000
122. 000
122. 000

104. 000
269. 000
373.000

207. 000
248. 000
455. 000

208. 000
498. 000
706. 000

534. 000
376. 000
910. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 21/ 2020

83, 752

1, 830.

5, 380

5,704

10, 458

9, 024

00

.00

00

00

00

00

00

.00

.00

.00

.00

11:22: 41

AMOUNT

188, 442

1, 830.

7,460

10, 465

14, 826

21, 840

00

.00

00

00

00

00

00

.00

.00

.00

.00



CONTI D: C21235 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21235-BID ESTI MATE RUN 05/ 21/ 2020
PRQJECT: NHPPR500- 186 ESTI MATE NO 0002 11:22: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-00011  *Sign Panel (Class I) 90. 000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0. 00
0230 614-00012 *Sign Panel (Class I1) 193. 000 0. 000
SF 0. 000 0. 00
34. 00000 0. 000 0.00
0235 614-10160 Si gnal Head Backpl at es 22.000 0. 000
EACH 0. 000 0. 00
305. 00000 0. 000 0. 00
0240 614-70150 Pedestrian Signal Face (16) (Countdown) 18. 000 0. 000
EACH 0. 000 0. 00
551. 00000 0. 000 0.00
0245 614-70336  Traffic Signal Face (12-12-12) 27.000 0. 000
EACH 0. 000 0. 00
697. 00000 0. 000 0. 00
0250 614-70448 Traffic Signal Face (12-12-12-12) 16. 000 0. 000
EACH 0. 000 0. 00
875. 00000 0. 000 0.00
0255 614-72854 Traffic Control |l er Cabinet 2.000 0. 000
EACH 0. 000 0. 00
29, 262. 00000 0. 000 0. 00
0260 614-72863 Pedestrian Push Button Post Assenbly 15. 000 0. 000
EACH 0. 000 0. 00
2,567. 00000 0. 000 0.00
0265 614-72866 Fire Preenption Unit and Tiner 6. 000 0. 000
EACH 0. 000 0. 00
4,243. 00000 0. 000 0. 00
0270 614-81130 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
22, 030. 00000 0. 000 0.00
0275 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 3. 000 0. 000
EACH 0. 000 0. 00

23, 020. 00000 0. 000 0. 00



CONTI D: C21235 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21235-BID ESTI MATE RUN 05/ 21/ 2020
PRQJECT: NHPPR500- 186 ESTI MATE NO 0002 11:22: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-81140 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0.00
25, 090. 00000 0. 000 0. 00
0285 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
27, 700. 00000 0. 000 0.00
0290 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00
29, 500. 00000 0. 000 0. 00
0295 614- 84000 Traffic Signal Pedestal Pole Steel 1. 000 0. 000
EACH 0. 000 0. 00
5, 110. 00000 0. 000 0.00
0300 614-86105 Tel enetry (Field) Reset 0. 000 0. 000
EACH 0. 000 0.00
1, 670. 00000 0. 000 0. 00
0305 614-87333 Closed Circuit Television Canera (Traffic 2.000 0. 000
Surveill ance)
EACH 0. 000 0. 00
9, 815. 00000 0. 000 0. 00
0310 620-00001 Field Ofice (Cass 1) 1. 000 1. 000
EACH 0. 000 0.00
21, 850. 00000 1. 000 21, 850. 00
0315 620-00011 Field Laboratory (Cl ass 1) 0. 000 0. 000
EACH 0. 000 0. 00
41, 200. 00000 0. 000 0.00
0320 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
2,160. 00000 1. 000 2,160. 00
0325 625-00000 *Construction Surveying 1. 000 0. 500
LS 0. 000 0. 00
19, 100. 00000 0.500 9, 550. 00
0330 626-00000 Mobi |'i zati on 1. 000 0. 453
LS 0.091 13, 644.54

149, 940. 00000 0. 544 81, 567. 36



CONTI D: C21235 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 21235-BID ESTI MATE RUN 05/ 21/ 2020
PRQIECT NHPPR500- 186 ESTI MATE NO 0002 11:22: 41
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0335 626-01104  *Public Information Services (Tier V) 1. 000 0.330
LS 0. 330 3,729.00
11, 300. 00000 0. 660 7,458. 00
0340 627-00013 *Pavement Marking Paint (H gh Build) 22.000 0. 000
GAL 0. 000 0. 00
295. 00000 0. 000 0. 00
0345 627-30405  *Preformed Thernopl astic Pavement MarKking 103. 000 0. 000
(Word- Synbol ) Inlaid - 0. 000 0.00
33. 00000 0. 000 0. 00
0350 627-30410 *Preforned Thernopl astic Pavement Marking (Xwal k- St op 2,234. 000 0. 000
Line) Inlaid
SF 0. 000 0. 00
23. 00000 0. 000 0. 00
0355 630-00000 *Fl aggi ng 1, 500. 000 318. 750
HOUR 350. 000 9, 100. 00
26. 00000 668. 750 17, 387. 50
0360 630- 00007 *Traffic Control Inspection 40. 000 8. 000
DAY 10. 000 3, 850. 00
385. 00000 18. 000 6, 930. 00
0365 630-00012 *Traffic Control Management 50. 000 12. 000
DAY 17. 000 13, 396. 00
788. 00000 29. 000 22,852.00
0370 630-80336 *Barricade (Type 3 M B) (Tenporary) 6. 000 2.000
EACH 0. 000 0. 00
98. 00000 2.000 196. 00
0375 630-80340 *Pedestrian Barricade (ADA) 300. 000 150. 000
LF 0. 000 0.00
19. 00000 150. 000 2,850. 00
0380 630-80341  *Construction Traffic Sign (Panel Size A) 80. 000 27.000
EACH 4.500 117. 00
26. 00000 31. 500 819. 00
0385 630-80342  *Construction Traffic Sign (Panel Size B) 30. 000 11. 500
EACH 0. 000 0.00
39. 00000 11. 500 448. 50



CONTI D:

PREV QTY/

CAT NO0200

0390

0395

0400

0405

0410

0415

0420

0425

0430

0435

0440

630- 80350

630- 80355

630- 80357

630- 80358

630- 80360

632- 00000

700- 70010

700- 70034

700- 70060

700-70111

700- 70380

C21235

21235-BID
NHPPR500- 186

| TEM
DESCRI PTI ON

ROADWAY

*Vertical Panel

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Devi ce

*Ni ght Work Lighting

F/ A M nor

Revi si ons

Contract

F/ A Repair and Testing of Heated Sidewal k

F/ A Adj ust

Uilities

Project First Program

F/ A Erosion Control

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

50. 000

EACH
6. 50000
2.000

EACH
8, 687. 00000
(B 0. 000

EACH
201. 00000
2.000

EACH
201. 00000
100. 000

EACH
20. 00000
1. 000

LS
8, 100. 00000
15, 000. 000

FA
1. 00000
0. 000

FA
1. 00000
2, 000. 000

FA
1. 00000
0. 000

FA
1. 00000
2, 000. 000

FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

10.
. 500
18.

50.
. 000
50.

500

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 500
. 000
. 500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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48.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:22: 41

AMOUNT

117.

8, 687.

201.

1, 000.

4, 050.

00

00

.00

00

00

00

.00

.00

.00

.00

.00



CONTI D:

CAT NO0200

0445

0500

0505

0510

0515

0520

700- 70589

503- 00054

601- 03020

614- 72860

614-81020

614- 86106

NHPPR500- 186

F/ A Environnent al

Drilled Shaft (54 In)

Conc CL D (M sc)

Ped Push Button

Si g-Light Pol e Steel

Telemetry (Field)(Install

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Heal th & Safety Managenent

(2) Double Mastarm (75 & 30)

CURRENT PREV QTY/

QUANTI TY/ QrY TH'S PERI OD

UNI TS QTY TO DATE

UNI'T PRI CE
15, 000. 000 0. 000
F A 0. 000
1. 00000 0. 000
21.000 0. 000
LF 21.000
2, 185. 00000 21.000
0. 000 0. 000
cy 0. 000
690. 00000 0. 000
0. 000 0. 000
EACH 0. 000
1, 457. 00000 0. 000
0. 000 0. 000
EACH 0. 000
58, 661. 00000 0. 000
0. 000 0. 000
EACH 0. 000
2, 230. 00000 0. 000
CAT 0200 CURRENT AMI $ 1,393,241.00$

PRQIECT TOTAL

CURRENT AMI $ 1,393,241.00$

Page 10
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45, 885.

220, 433.

.00

00

.00

.00

.00

.00

29%

11:22: 41

AMOUNT

45, 885. 00

519, 158. 36



